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September 5, 2008 

Mr. Bill Ryan 
US EPA RegK>n X 
1200 Sixth A\i'enue - ECL-113 
Seattle, WA 9810 1 

Dear Mr. Ryan : 
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R,e: August 2008 Monthly 
Report 
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This l,etter s,erves as the monthly progress report for August 2008, in accordance "'1th 
Section X, Paragraph 29 of the RO/RA Consent Decree for the Tronox site, in Soda 
Springs, Idaho. 

August Activities 

The calcine cap and landfill facil ities were inspected in August. The cover surfaces on 
both facilities are in good condition , with minimal disturbance from digging animals. 
Weed control wilt be required on the cap to manage some tap-rooted plants that have 
recently established. The landfill was pumped in August to a nearby concrete holding 
pond to maintain the minimal level on the landfill liner. The gates on both facilities are 
closed and locked and the fences are in good condition. 

The 10-acre pond was inspected and the water level was measured. The 10-acre pond 
contains about 8 inches of water. The 10-acre pond was pumped within containment to 
surrounding beach areas to enhance evaporative effects and reduce the level of the 
pond. 

The draft ground water monitoring evaluation report was delivered to you by the due 
date of August 1, 2008. EPA comments made to the draft work plan on July 16, 2008 
were primarily directed at requested changes to the work plan and the evaluation of the 
remedy, and therefore draft work plan comments did not appear to impact the content of 
the draft monitor well network evaluation report. Field work for the remedy inspection 
activities was also completed in August. Field work included inspections of the remedial 
actions at the site, and other site features as detailed in the work plan. Results of these 
inspections will be incorporated in the draft remedy review report. 

Two conference calls, one on August 7 and on August 27, were held between EPA and 
EPA's contractors, IDEQ, and Tronox and contractors regarding resolution of the EPA 
comments of July 17, 2008 to the May 16, 2008 draft Work Plan. These comments 
were resolved on August 28 through your correspondence that included the meeting 
notes summary. 
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September/October 2008 Activities 

During the months of September and October, Tronox will continue to monitor the cap, 
landfill and the 10-acre pond. Tronox will continue to accelerate evaporation from the 
10-acre pond within containment as weather permits. 

Tronox will provide EPA with agreed-upon changes to the draft work plan. It is 
contemplated that a revised work plan will be finished and transmitted to EPA by 
September 11, 2008. During September, Tronox will continue to work on the draft 
remedy evaluation report, currently scheduled for delivery as a draft on October 1, 2008 
as specified in Table 1 of Section 4 of the Addendum 1 to the SOW. A request for an 
extension of time for the delivery date of the draft remedy evaluation report may be 
appropriate, considering the timing for the re-submittal of the work plan in mid
September and that the monitor well network evaluation report has not yet been 
reviewed due to the delay with work plan re-submittal. 

During October, the second round of ground and surface water samples will be 
collected and analyzed. This round will include field DO and ORP measurements. 
Additional analytical parameters will include dissolved iron and manganese, silica, total 
organic carbon and ammonia. Wells KM-1 and KM-10 will also be sampled using low
flow methods. 

No community relation activities are planned for this period. 

Problems or Delays 

No delays are expected. 

If you have any questions about the work or additional information is required with 
regards to the work described above, please contact me at (208) 547-3331, extension 
233, or  (cell). 

xc: Doug Tanner, IDEQ 
Dean Nygard, IDEQ 
Paul Gutwald (Tronox Inc) 

Sincerely, 
Tronox Inc. 

~_xfo 
Boyd Schvaneveldt 
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John Hatmaker (Tronox Inc) 
Russ Jones (Tronox Inc.) 
Boyd Schvaneveldt (Tronox Inc.) 
Matt Paque (Tronox Inc.) 
J.S. Brown, P.G. Global Environmental Technologies, LLC 




